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ESTATES SEWER CONSTRUCTION STATUS
Forecast: APRIL 1, 2013 TO APRIL 13, 2013

PRE-SEWER CONSTRUCTION Streets/Properties scheduled for Pre-Construction activities

(utility mark-out, silt fence, dewatering, traffic detour) in City R-O-W during forecast period.

PHASE 1 - SEWER INSTALLATION Streets and Properties scheduled to undergo construction of N
sewer mains, laterals or Lift Sta work in City R-O-W during forecast period.

PHASE 1a - NEW WATER MAIN or BIKE LANE CONSTRUCTION Properties that have
sewer installed, trenches restored, and undergoing Water Main or Bike Lane work.
PHASE 2- TRENCH RESTORATION PAVING Properties with sewer installed, waiting for
asphalt trench restoration. !
PHASE 3 - SEWER SYSTEM TESTING and R-O-W RESTORATION Properties that have
sewer installed, trenches restored, and undergoing Testing and Restoration work.

PHASE 4 - PAVING OVERLAY Streets and Properties scheduled for

Asphalt Overlay of entire street during forecast period. (Weather Permitting)

PHASE 5 - SEWER COMPLETE Streets and Properties with Sewer installed and i o A
Asphalt Overlay completed. =
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