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E. WINTERBERRY SEWER CONSTRUCTION STATUS
COMPLETE JANUARY 14, 2011

|:| PHASE 1 - SEWER INSTALLATION Streets and Properties scheduled to undergo construction of

sewer mains and laterals in City R-O-W during forecast period.

PHASE 2 - TRENCH RESTORATION PAVING Properties with sewer installed, waiting for
asphalt trench restoration.

PHASE 3 - SEWER SYSTEM TESTING and R-O-W RESTORATION Properties that have
sewer installed, trenches restored, and undergoing various inspections, testing
and neighborhood restoration.

_ PHASE 4 - PAVING OVERLAY Streets and Properties scheduled for

Asphalt Overlay of entire street during forecast period. (Weather Permitting)

PHASE 5 - SEWER COMPLETE Streets and Properties with Sewer installed and
Asphalt Overlay completed.
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