

RESOLUTION 15-22

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MARCO ISLAND, FLORIDA ACCEPTING AND RATIFYING THE ISSUANCE OF CHANGE ORDER NO. 1 IN THE AMOUNT OF \$67,512.00 FOR THE COLLIER BOULEVARD BRIDGE OVER SMOKEHOUSE BAY REPLACEMENT PROJECT; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, Quality Enterprises USA, Inc., was awarded a construction contract for the Smokehouse Bay Bridge Project May 19, 2014 by Resolution No. 14-11; and

WHEREAS, after the award of the contract, an error was discovered in the bid documents that omitted a line item from three of the seven submitted bid package documents; and

WHEREAS, the City has determined that it is advantageous and in the best interest of the public to include the work under this line item for Concrete Traffic Railing Barrier.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Marco Island, Florida that:


Section 1. The above recitals are true and correct and incorporated herein.

Section 2. That Change Order No. 1 for Contract No. 14-002 is issued to Quality Enterprises USA, Inc., in the amount of \$67, 512.00.

Section 3. This Resolution shall take effect immediately upon its adoption.

Passed in open and regular session of the City Council of the City of Marco Island, Florida, this 16th day of March 2015.


Attest:



Laura M. Litzan, City Clerk


CITY OF MARCO ISLAND, FLORIDA

BY:



Larry Sacher, Chairman

Approved as to form and legal sufficiency:



Alan L. Gabriel, City Attorney