

RESOLUTION 15-39

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MARCO ISLAND, FLORIDA ACCEPTING AND RATIFYING THE ISSUANCE OF CHANGE ORDER NO. 2 IN THE AMOUNT OF \$45,480.00 FOR THE COLLIER BOULEVARD BRIDGE OVER SMOKEHOUSE BAY REPLACEMENT PROJECT; AND PROVIDING AN EFFECTIVE DATE.

**WHEREAS**, Quality Enterprises USA, Inc., was awarded a construction contract for the Smokehouse Bay Bridge Project May 19<sup>th</sup>, 2014 by Resolution No. 14-011; and

**WHEREAS**, during the continuing construction, unforeseen obstacles and differing site conditions caused the contractor to do additional work over and above the approved contract; and

**WHEREAS**, the City has determined that it is advantageous and in the best interest of the public to increase the project cost to remove the unforeseen obstructions and unsuitable material for the project limits and adjust the location of a storm drain inlet.

**NOW, THEREFORE, BE IT RESOLVED** by the City Council of the City of Marco Island, Florida that:


**Section 1.** The above recitals are true and correct and incorporated herein.

**Section 2.** That Change Order No. 1 for Contract No. 14-002 be issued to Quality Enterprises USA, Inc., in the amount of \$45,480.00.

**Section 3.** This resolution shall take effect immediately upon its adoption.

Passed in open and regular session of the City Council of the City of Marco Island, Florida, this 20<sup>th</sup> day of April 2015.

ATTEST:

  
\_\_\_\_\_  
Laura M. Litzan, City Clerk

CITY OF MARCO ISLAND, FLORIDA

BY:   
\_\_\_\_\_  
Larry Sacher, Chairman

Approved as to form and legal sufficiency:

  
\_\_\_\_\_  
Alan L. Gabriel, City Attorney